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Status Report

Early Actions, Lower San Joaquin River/South Delta Bundle

Responsible
Action Agency Contact Status

1. Proceed with VAMP in 1999. USBR, DWR Ploss, Kelly
2. Model proposed 1999 operations, with and without VAMP, by March 15 to quantify USBR, DWR Ploss, Kelly

potential impacts of various scenarios and develop an operational plan which
mitigates for impacts which may be identified. Establish a monthly review process to
track actual operations.
3. Develop specific action plans to formulate a comprehensive solution:

Resolve by May 1999 the South Delta Barrier or alternatives strategy as part of CALFED Buer

the South Delta Improvements Program.
Develop a strategy to achieve and maintain adequate water quality in the south CALFED !Bue¢

Delta region.
-- Develop a specific plan to address low dissolved oxygen concentrations in the CALFED and !Woodard

vicinity of Stockton. Stakeholder Gp

14. Evaluate, and if appropriate, dredge south Delta channels to improve water CALFED i Buer
;movement.
5. Expedite the evaluation of recirculating water pumped from the Delta by the CVP DWR, USBR Kelly
and/or SWP down the San Joaquin River to help meet flow and water quality
r__eq_uirements.
6. Develop a long-term plan describing San Joaquin River Group actions to improve SJRGA
water management practices such as conservation and conjunctive use of surface
and groundwater r~sources. The plan should also describe how State and Federal
funds provided as part of the VAMP agreement will be allocated to meet this
objective.


